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HHANFORDSITE | Briefing Purpose

What is being briefed:

« Purpose of the K East Reactor Interim Safe Storage
project

* Project update

What do we want the HAB to do with this
Information?

Information only; no advice requested
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wHANForRDSTE | K East Interim Safe Storage Update

Purpose:

The safe storage
enclosure will allow
radiation inside the reactor
to dissipate over a period
of decades, until the
reactor can be dismantled
and safely disposed of

Size:
158 feet long by 151 feet
wide by 123 feet tall

Rendering of 105 K East safe storage enclosure
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K East Interim Safe Storage Update
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K East foundation site preparation

B U.S. DEPARTMENT OF

@ENERGY 4




K East Interim Safe Storage Update
(cont.)

THEHRANFORIS[TE |

PATRINER L
February 2022

105 K East foundation formwork and rebar placement
February 2022

K East foundation concrete pour
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K East Foundation Construction

THEHRANFORIS[TE | Video

https://www.youtube.com/watch?v=0sDlpp7phgs
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https://www.youtube.com/watch?v=OsDIpp7phgs

K East Interim Safe Storage

TEHANFORDSITS | Site Preparation
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March 2022

Foundation backfill

March 2022

Foundation backfill
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wHANFoORDSTE | K East Steel Update

v Foundation steel
e B fabrication complete

» Steel deliveries
continue

« Steel cage erection
started in April

March 2022 [l e S e S S

Steel delivery staged for K East structure




HHANFORDSITE | Summary / Key Takeaways

 Placing the K East Reactor in Interim Safe Storage is a
key component to completing cleanup along the
Columbia River

* The steel enclosure is designed to protect the reactor
building while radioactivity in the reactor core decays
over next several decades, making it safer and easier
to complete future disposition of the reactor

« K East Reactor Interim Safe Storage project
completion is expected by the end of calendar year
2022
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